Date

Tentative Schedule for Council Action on GOA Groundfish Rationalization SEIS PREPARATION

Action

June 11, 2003

July 1, 2003
[August 1, 2003
September 19, 2003

IOctober 8-10, 2003
[November 21, 2003
December 10-12, 2003

January 9, 2004
January 16, 2004
February 4-6, 2004

March 9, 2004
March 10-14, 2004
March 15-19, 2004
March 26, 2004

April 2, 2004
May 10, 2004
May 26, 2004
June 9-11, 2004

Unknown
Unknown
Unknown

Council modifies suite of alternatives, elements, and options;

selects EIS alternatives for analysis

Request for proposals for economic/social/cumulative impact analyses

Contract for economic/social/cumulative impact analyses is awarded

Council distributes discussion papers on: (1) options and (2) salmon and crab bycatch

Council reviews discussion papers and modifies alternatives, elements and options

Council distributes preliminary Draft SEIS/RIR/IRFA

Council reviews preliminary Draft SEIS/RIR/IRFA;

will likely modify alternatives, elements and options

Contractor submits initial review Draft SEIS/RIR/IRFA to Council Executive Director

Government contractor prints document

Council initial review of Draft SEIS/RIR/IRFA and release for public review; will likely modify alternatives,
elements and options

Contractor completes public review Draft SEIS/RIR/IRFA

Government contractor prints analysis

INMFS HQ reviews and files Draft SEIS/RIR/IRFA with EPA

[Notice of Availability of Draft SEIS/RIR/IRFA is published in the Federal Register and 45-day public comment
period begins

no scheduled action during public comment period; does not modify alternatives, elements, and options

public comment period ends

INMFS staff releases summary of public comments

Council reviews public comment summary and finalizes preferred alternative; will likely schedule timeline
for trailing amendments

Congress authorizes Council action, if necessary

INMES releases Final SEIS/RIR/IRFA and 30-day public comment period begins

INMEFS publishes Record of Decision

bold indicates Council actions




